CSB105_15_2 Approved

Final Inspections (key General Storm Water Substantial Work Substantial Work
date) - EPM 10 days || Permit Turnover 10 days J|Complete Date Complete Date
(event) - EPM (event) - EPM (critical date) - trigger
Final Due to District Final Due to Helena
60 days | (event) - EPM 30days_|(event) - DEO
Surfacing History
60 days | Report (event) - EPM
Plan Discrepancies/
60 days | Evaluation Email
(event) - EPM
Mileage Comparison
60 days | (event) - EPM
Final Labor Final Due to
90 days Certification (key 30 days | Contractor (event) -
date) - CRB CAS
Final Material
90 days Certification (key
date) - MB
30 days
Final Estimate
20 days Released (event) -

Contractor's Final
Estimate Review
(event) - EPM

5 days

Issuance of CC
(event) - EPM

CAS

Physical Work
Complete Date
(critical date) - trigger

CSB105_15_3 Approved

Contractor Final
Release Date (critical
date) - CAS

Accepted Date
(critical date) - CAS

Federal Concurrence
Date
(key date) - CAS

120 day;

Close to Accounting
(event) - CAS




